COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 02/ 2017

ESTI MATE SUMVARY 07:21: 01
CONTI D: C20255- COVBO ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20255- Bl D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.5 DAYS TI ME ALLOW 185 WORK DAYS
PR SH 6 FLOOD REPAI RS PERCENT TI ME: 32.70 ORI G TI VE ALLOW 180 WORK DAYS
PROJECT NO ER 0061- 085
PR SH 6 FLOOD REPAI RS
NAVE OF ROAD:
PRQIECT COUNTI ES: LOGAN
CONTRACTCR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLCRADO, LLC PAY PERI OD ENDI NG 05/ 30/ 2017 DATE TI ME STARTED 02/ 27/ 2017
6374 S. RACINE CI RCLE DATE LET 12/ 15/ 2016 DATE WORK BEGAN  02/27/2017
DATE AWARDED 12/ 22/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 19/ 2017 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 02/ 27/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,632, 269.09 PARTI Cl PATI NG $ 4, 455, 299. 56 $ 1, 825, 972.94
AWARD PRQJECT AM: $ 8,000, 000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 58. 37% TOTAL EARNI NGS 4, 455, 299. 56 1, 825,972. 94
FUNDS AVAI LABLE: $  3,176,969.53 STOCKPI LED NMATERI ALS 0. 00 0. 00
GROSS EARNI NGS 4, 455, 299. 56 1, 825, 972.94
TOTAL CLAI VB $ 0.00 RETAI NAGE -113,222.31 - 46, 604. 52
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,342,077. 25 1, 779, 368. 42
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 4,342,077. 25 1, 779, 368. 42
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 1, 779, 368. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20255- COVBO

PCN: 20255-BI D

PRQJECT: ER 0061- 085

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree

0010 202-00019

Renoval of Inlet

0015 202-00035

Renoval of Pipe

0020 202-00037

Renoval of End Section

0025 202-00190

0030 202-00200

Renoval of Sidewal k

0035 202-00202

Renoval of CQutter

0040 202-00203

Renoval of Curb and Cutter

0045 202-00210

Renoval of Concrete Pavenent

0050 202-00220

Renoval of Asphalt Mat

0055 202-00250 *Renoval of Pavenent Marking

Renoval of Concrete Median Cover

COLORADO DEPARTMENT OF TRANSPORTATI ON
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Page 2
ESTI MATE RUN 06/ 02/ 2017

07: 21: 01
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1,155. 32
1, 155. 32
7, 058. 70
9,411. 60
2,887.65
5, 785. 65
452. 28
452. 28
1, 835. 29
2,139. 80
219. 12
3,872.88
1,135. 68
1,135. 68
12, 057. 98
23,921. 15
0. 00
9,733.28
58, 035. 60
131, 986. 40
2,697. 48
9, 097. 80



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20255-BI D ESTI MATE RUN 06/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0003 07:21:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00500 Renoval of Portions of Present Structure 6. 000 6. 000
EACH 0. 000 0. 00
2,214. 09000 6. 000 13, 284. 54
0065 202-00810 *Renoval of G ound Sign 50. 000 19. 000
EACH 24.000 1, 764. 00
73.50000 43. 000 3,160. 50
0070 202-00821 *Renoval of Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
94. 50000 0. 000 0. 00
0075 202-01000 Renoval of Fence 12. 000 0. 000
LF 0. 000 0. 00
4. 50000 0. 000 0. 00
0080 202- 05150 Sandbl asti ng 8, 724. 000 0. 000
SF 0. 000 0. 00
1. 05000 0. 000 0. 00
0085 203- 00010 Uncl assi fied Excavation (Conplete In Place) 14, 024. 000 6, 795. 000
CY 6, 054. 000 84,513. 84
13. 96000 12, 849. 000 179, 372. 04
0090 203-00100 Mick Excavation 3,573. 000 529. 000
CY 3, 044. 000 84, 379. 68
27.72000 3,573. 000 99, 043. 56
0095 203-01100 Proof Rolling 200. 000 13. 500
HOUR 4. 000 420. 00
105. 00000 17. 500 1, 837.50
0100 203-01500 Bl adi ng 40. 000 14. 000
HOUR 6. 000 1, 140. 00
190. 00000 20. 000 3, 800. 00
0105 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
195. 00000 0. 000 0. 00
0110 203-01515 Backhoe (Landscapi ng) 8. 000 8. 000
HOUR 0. 000 0. 00
150. 00000 8. 000 1, 200. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20255-BI D ESTI MATE RUN 06/ 02/ 2017
PRQIECT: ER 0061- 085 ESTI MATE NO 0003 07:21: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-01555 Dozi ng (Landscapi ng) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0120 203-01597 *Pot hol i ng 200. 000 55. 500
HOUR 16. 500 3, 856. 88
233. 75000 72.000 16, 830. 00
0125 203-02330 Labor er 80. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0130 207-00210 St ockpi | e Topsoi | 2, 046. 000 0. 000
CcY 0. 000 0. 00
19. 56000 0. 000 0. 00
0135 207-00305 Wt | and Topsoi | 0. 000 0. 000
CcY 0. 000 0. 00
77.99000 0. 000 0. 00
0140 208-00002  *Erosion Log Type 1 (12 Inch) 9, 388. 000 1, 953. 000
LF 50. 000 189. 00
3. 78000 2,003. 000 7,571. 34
0145 208- 00020 Silt Fence 20. 000 0. 000
LF 20. 000 105. 00
5. 25000 20. 000 105. 00
0150 208-00035  Aggregate Bag 192. 000 124. 000
LF 30. 000 283. 50
9. 45000 154. 000 1, 455. 30
0155 208-00041 Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
1, 554. 72000 0. 000 0. 00
0160 208- 00045 Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0165 208-00051 StormDrain Inlet Protection (Type I) 37.000 0. 000
LF 0. 000 0. 00
9. 45000 0. 000 0. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20255-BID ESTI MATE RUN 06/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0003 07:21:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208- 00052 StormDrain Inlet Protection (Type I1) 24. 000 0. 000
LF 0. 000 0. 00
120. 75000 0. 000 0.00
0175 208- 00053 StormDrain Inlet Protection (Type I) 2.000 0. 000
EACH 0. 000 0. 00
236. 25000 0. 000 0. 00
0180 208- 00070 Vehi cl e Tracki ng Pad 4.000 1. 000
EACH 1. 000 1, 800. 00
1, 800. 00000 2.000 3, 600. 00
0185 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 11. 500
HOUR 19. 000 690. 84
36. 36000 30. 500 1, 108. 98
0190 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 3. 500
HOUR 9. 000 1, 013. 85
112. 65000 12.500 1,408. 13
0195 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 7.500
HOUR 30. 000 5, 550. 00
185. 00000 37. 500 6, 937.50
0200 208- 00207 Erosi on Control Managenent 125. 000 16. 000
DAY 10. 000 2,000. 00
200. 00000 26. 000 5, 200. 00
0205 210-00010 *Reset Mailbox Structure 18. 000 8. 000
EACH 0. 000 0. 00
183. 75000 8. 000 1, 470.00
0210 210-00827 Reset Pull Box 1. 000 0. 000
EACH 1. 000 1, 050. 00
1, 050. 00000 1. 000 1, 050. 00
0215 210-00831 Reset Traffic Signal Head 15. 000 3. 000
EACH 3. 000 2,362.50
787. 50000 6. 000 4,725.00
0220 210-04010 Adj ust Manhol e 14. 000 3. 000
EACH 7.000 2,450. 00
350. 00000 10. 000 3, 500. 00



CONTI D: C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20255-BI D ESTI MATE RUN 06/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO. 0003 07:21: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210- 04015 Modi fy Manhol e 1. 000 1.000
EACH 0. 000 0.00
1, 120. 00000 1.000 1,120.00
0230 210- 04050 Adj ust Val ve Box 8. 000 0. 000
EACH 4. 000 1, 000. 00
250. 00000 4.000 1, 000. 00
0235 210- 04060 Adj ust Water Meter 3. 000 0. 000
EACH 3.000 1, 500. 00
500. 00000 3. 000 1, 500. 00
0240 212-00006 Seeding (Native) 3. 090 0. 000
ACRE 0. 000 0.00
892. 50000 0. 000 0. 00
0245 212- 00009 Seedi ng ( Tenporary) 3. 000 0. 000
ACRE 0. 000 0.00
892. 50000 0. 000 0. 00
0250 212-00028 Seedi ng (Wetl ands) 0. 000 0. 000
ACRE 0. 000 0.00
8, 022. 00000 0. 000 0. 00
0255 212-00032 Soi | Condi tioning 3. 000 0. 000
ACRE 0. 000 0.00
2,625. 00000 0. 000 0. 00
0260 213-00003 Mul ching (Weed Free) 3. 000 0. 000
ACRE 0. 000 0.00
787. 50000 0. 000 0. 00
0265 213-00061 Mul ch Tacki fier 618. 000 0. 000
LB 0. 000 0.00
2.89000 0. 000 0. 00
0270 214-00220 Deci duous Tree (2 Inch Caliper) 4.000 0. 000
EACH 0. 000 0.00
525. 00000 0. 000 0. 00
0275 214-01015 Wl ow Cuttings 0. 000 0. 000
EACH 0. 000 0.00
10. 50000 0. 000 0. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20255-BID ESTI MATE RUN 06/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0003 07:21:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 214-01031 Faci nes 0. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0285 214-01401 Nursery Stock Deep Rooted Container (DRC # 10) 0. 000 0. 000
EACH 0. 000 0. 00
6. 20000 0. 000 0. 00
0290 216- 00021 Soil Retention Blanket (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
2.10000 0. 000 0. 00
0295 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 2,562. 000 0. 000
d ass
SY 0. 000 0. 00
2.63000 0. 000 0. 00
0300 216-00301 Turf Reinforcement Mat (dass 1) 2,278. 000 0. 000
SY 0. 000 0. 00
4. 25000 0. 000 0. 00
0305 240- 00000 Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
115. 40000 0. 000 0. 00
0310 240-00010 Renoval of Nests 40. 000 22.500
HOUR 0. 000 0. 00
93. 24000 22.500 2,097.90
0315 304- 06007 Aggregate Base Course (C ass 6) 13, 128. 000 5,473. 000
cY 7, 655. 000 301, 224. 25
39. 35000 13, 128. 000 516, 586. 80
0320 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 580. 000 46. 990
TON 100. 870 21,182.70
210. 00000 147. 860 31, 050. 60
0325 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 569. 000 0. 000
TON 135. 390 19, 576. 04
144. 59000 135. 390 19, 576. 04
0330 412-00600 *Concrete Pavement (6 Inch) 1, 440. 000 0. 000
Sy 644. 000 29, 263. 36
45. 44000 644. 000 29, 263. 36



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20255-BID ESTI MATE RUN 06/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0003 07:21:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0335 412-00605 *Concrete Pavenment (6 Inch) (Fast Track) 809. 000 0. 000
SY 809. 000 40, 255. 84
49. 76000 809. 000 40, 255. 84
0337 412-00920  Conc Pvnt (9 In) (Fast Track) 1, 566. 000 0. 000
Sy 1, 566. 000 107, 678. 16
68. 76000 1, 566. 000 107, 678. 16
0340 412-00950 *Concrete Pavenent (9-1/2 Inch) 36, 198. 000 18, 976. 000
SY 4,577. 000 222,121.81
48. 53000 23, 553. 000 1, 143, 027. 09
0345 412- 00952 *Concrete Pavenent (9 1/2 Inch) (Fast Track) 12, 688. 000 1, 654. 000
Sy 892. 000 50, 513. 96
56. 63000 2,546. 000 144, 179. 98
0350 420-00102 Geotextile (Erosion Control) (dass 1) 1, 295. 000 0. 000
SY 0. 000 0. 00
1. 57000 0. 000 0. 00
0355 506-00212 Riprap (12 Inch) 421. 000 0. 000
CY 0. 000 0. 00
118. 88000 0. 000 0. 00
0360 506-00218 Riprap (18 Inch) 2,150. 000 1, 396. 000
cY 702. 000 85, 601. 88
121. 94000 2,098. 000 255, 830. 12
0365 506-00418 Soil Riprap (18 Inch) 120. 000 0. 000
CY 0. 000 0. 00
117. 61000 0. 000 0. 00
0370 506-01020 Geogri d Reinfor cenent 11, 855. 000 2,722.000
SY 9, 133. 000 14, 338. 81
1. 57000 11, 855. 000 18, 612. 35
0375 507- 00000 Concrete Slope and Ditch Paving 0. 000 0. 000
CY 0. 000 0. 00
613. 15000 0. 000 0. 00
0380 514-00000 Pi pe Railing 0. 000 0. 000
LF 0. 000 0. 00
157. 40000 0. 000 0. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20255-BID ESTI MATE RUN 06/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0003 07:21:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 601-03050 Concrete Class D (Vall) 12. 000 12. 000
CcY 0. 000 0. 00
705. 00000 12. 000 8, 460. 00
0390 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 036. 000 564. 000
LF 429. 000 31, 844. 67
74. 23000 993. 000 73,710. 39
0395 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 133. 000 133. 000
LF 0. 000 0. 00
97. 17000 133. 000 12,923.61
0400 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
172. 64000 0. 000 0. 00
0405 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 408. 000 17.000
LF 391. 000 74, 508. 96
190. 56000 408. 000 77,748. 48
0410 603-02425 53x34 Inch Reinforced Concrete Pipe Elliptical 162. 000 72.000
(Conplete In
LF 56. 000 12, 867. 68
229. 78000 128. 000 29,411.84
0415 603-05018 18 I nch Reinforced Concrete End Section 10. 000 4.000
EACH 2.000 4,307. 28
2, 153. 64000 6. 000 12,921. 84
0420 603- 05042 42 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
4,974. 42000 0. 000 0. 00
0422 603-50008 8 In Plastic Pipe 60. 000 0. 000
LF 60. 000 2,868. 00
47.80000 60. 000 2,868. 00
0425 603-05142 53x34 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
6, 020. 67000 1. 000 6, 020. 67
0430 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 1. 000 3,151.39
3, 151. 39000 1. 000 3,151.39



CONTI D: C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20255-BI D ESTI MATE RUN 06/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO. 0003 07:21: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 604- 00550 Inlet Type D (Special) 0. 000 0. 000
EACH 0. 000 0. 00
7, 855. 87000 0. 000 0.00
0440 604- 13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 1. 000 3,457.54
3, 457. 54000 1. 000 3,457.54
0445 604- 16505 Inlet Type 16 (Double) (5 Foot) 5. 000 1.000
EACH 4.000 18, 353. 52
4, 588. 38000 5. 000 22,941. 90
0450 604- 19105 Inlet Type R L 5 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4, 666. 43000 1. 000 4, 666. 43
0455 604- 19205 Inlet Type R L 10 (5 Foot) 9. 000 6. 000
EACH 3. 000 19, 056. 93
6, 352. 31000 9. 000 57,170. 79
0456 604- 19210 Inlet Ty RL10 (10 Ft) CO 02 1. 000 0. 000
EACH 1. 000 8, 010. 00
8, 010. 00000 1. 000 8, 010. 00
0460 604- 19215 Inlet Type R L 10 (15 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
7, 665. 78000 0. 000 0.00
0465 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 218. 05000 3. 000 9, 654. 15
0470 604- 30010 Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 3. 000 13, 634. 70
4, 544. 90000 3. 000 13,634.70
0471 604- 30010 MH Sl ab Base (10 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0.00
0475 604- 30015 Manhol e Sl ab Base (15 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
5, 179. 33000 0. 000 0.00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20255-BI D ESTI MATE RUN 06/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0003 07:21:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0480 604-32010 Manhol e T-Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4,945, 79000 3. 000 14, 837. 37
0485 604-32015 Manhol e T-Base (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 860. 43000 2.000 11, 720. 86
0490 607-11525 Fence (Pl astic) 1, 000. 000 450. 000
LF 424. 000 1, 484. 00
3.50000 874. 000 3, 059. 00
0495 608- 00000 Concrete Sidewal k 2,862. 000 0. 000
SY 2,614.000 80, 302. 08
30. 72000 2,614.000 80, 302. 08
0500 608-00010 Concrete Curb Ranp 127. 000 0. 000
Sy 33. 000 3, 035. 67
91. 99000 33. 000 3,035. 67
0505 609-21010 Curb and Qutter Type 2 (Section I-B) 383. 000 0. 000
LF 0. 000 0. 00
30. 72000 0. 000 0. 00
0510 609-21020 Curb and Gutter Type 2 (Section I1-B) 10, 571. 000 4, 781. 000
LF 495. 000 8,167.50
16. 50000 5,276. 000 87, 054. 00
0515 609- 24000 CQutter Type 2 (Special) 147. 000 0. 000
LF 0. 000 0. 00
73. 04000 0. 000 0. 00
0520 609-24008 Qutter Type 2 (8 Foot) 154. 000 0. 000
LF 36. 000 2,444.76
67.91000 36. 000 2,444.76
0525 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 1, 941. 000 0. 000
SF 0. 000 0. 00
10. 76000 0. 000 0. 00
0530 612-00101 *Del ineator (Drivable Concrete Installation) (Type I) 45. 000 0. 000
EACH 0. 000 0. 00
141. 75000 0. 000 0. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 20255-BI D ESTI MATE RUN 06/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0003 07:21:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0535 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 2.000 0. 000
EACH 0. 000 0. 00
147. 00000 0. 000 0. 00
0540 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00
152. 25000 0. 000 0. 00
0545 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
4,725. 00000 0. 000 0. 00
0550 614-00011 *Sign Panel (Qass I) 55. 000 0. 000
SF 0. 000 0. 00
19. 95000 0. 000 0. 00
0555 614-00012 *Sign Panel (Cass I1) 570. 000 0. 000
SF 0. 000 0. 00
28. 35000 0. 000 0. 00
0560 614-00013 *Sign Panel (Cass I11) 105. 000 0. 000
SF 0. 000 0. 00
34. 65000 0. 000 0. 00
0565 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 16. 000 0. 000
EACH 0. 000 0. 00
183. 75000 0. 000 0. 00
0570 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 32.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
325. 50000 0. 000 0. 00
0575 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
493. 50000 0. 000 0. 00
0580 614-70560 Traffic Signal Face (12-12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
1, 155. 00000 0. 000 0. 00
0584 619-00002  Véter Service MCRO1/ CO 04 0. 000 0. 000
EACH 0. 000 0. 00
3, 698. 50000 0. 000 0. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 20255-BI D ESTI MATE RUN 06/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0003 07:21:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0585 619-50160 2 Inch Plastic Pipe 70. 000 70. 000
LF 0. 000 0. 00
26. 25000 70. 000 1, 837.50
0590 621-00450 *Det our Pavenent 2,297.000 568. 000
SY 0. 000 0. 00
62. 89000 568. 000 35,721.52
0595 625- 00000 *Construction Surveying 1. 000 0. 230
LS 0. 160 8, 640. 00
54, 000. 00000 0. 390 21, 060. 00
0600 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 272, 489. 04
681, 222. 61000 1. 000 681, 222. 61
0605 626-01103 *Public Information Services (Tier I11) 1. 000 0. 250
LS 0.125 2,628.93
21, 031. 40000 0. 375 7,886.78
0610 627-00001 *Pavenent Marking Pai nt 210. 000 89. 000
GAL 102. 000 5, 890. 50
57. 75000 191. 000 11, 030. 25
0615 627-00005 *Epoxy Pavenment Mar ki ng 107. 000 0. 000
GAL 0. 000 0. 00
162. 75000 0. 000 0. 00
0620 627-02010 *Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 1, 485. 000 0. 000
SF 0. 000 0. 00
16. 80000 0. 000 0. 00
0625 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 31. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0630 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 056. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 13000 0. 000 0. 00
0635 630-00000  Fl aggi ng 6, 000. 000 1, 943. 000
HOUR 987. 000 23, 836. 05
24.15000 2,930. 000 70, 759. 50



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 20255-BI D ESTI MATE RUN 06/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO 0003 07:21:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0640 630- 00003 Uni forned Traffic Control 50. 000 25.500
HOUR 9. 000 661. 50
73.50000 34.500 2,535.75
0645 630- 00004 Traffic Control Vehicle 2.000 0. 000
EACH 0. 000 0. 00
1, 575. 00000 0. 000 0. 00
0650 630- 00007 Traffic Control Inspection 104. 000 2. 000
DAY 0. 000 0. 00
157. 50000 2.000 315. 00
0655 630-00012 Traffic Control Managenent 260. 000 60. 000
DAY 28. 000 20, 580. 00
735. 00000 88. 000 64, 680. 00
0660 630-80002 Fl ashi ng Beacon (Sol ar) 14. 000 2.000
EACH 0. 000 0. 00
603. 75000 2.000 1, 207. 50
0665 630-80335 Barricade (Type 3 MA) (Tenporary) 40. 000 17. 500
EACH 2.500 262.50
105. 00000 20. 000 2,100. 00
0670 630-80341 Construction Traffic Sign (Panel Size A) 63. 000 28. 000
EACH 3. 500 220. 50
63. 00000 31.500 1, 984.50
0675 630-80342 Construction Traffic Sign (Panel Size B) 123. 000 53. 500
EACH 8. 000 840. 00
105. 00000 61. 500 6, 457. 50
0680 630-80343 Construction Traffic Sign (Panel Size O 11. 000 5. 000
EACH 0. 500 57.75
115. 50000 5.500 635. 25
0685 630- 80344 Construction Traffic Sign (Special) 556. 000 263. 000
SF 15. 000 189. 00
12. 60000 278. 000 3,502. 80
0690 630- 80350 Vertical Panel 106. 000 38. 000
EACH 15. 000 551. 25
36. 75000 53. 000 1,947.75



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 20255-BI D ESTI MATE RUN 06/ 02/ 2017
PRQIECT: ER 0061- 085 ESTI MATE NO 0003 07:21: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0695 630-80353 Vertical Panel (Wth Light) (Flashing) 18. 000 3. 500
EACH 5. 500 346. 50
63. 00000 9. 000 567. 00
0700 630- 80354 Vertical Panel (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0705 630-80355 Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
6, 300. 00000 2.000 12, 600. 00
0710 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 575. 00000 1. 000 1, 575. 00
0715 630- 80360 Drum Channel i zi ng Devi ce 211. 000 105. 500
EACH 0. 000 0. 00
39. 90000 105. 500 4,209. 45
0720 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0725 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 10. 000
EACH 0. 000 0. 00
105. 00000 10. 000 1, 050. 00
0730 630-80367 Portable Traffic Speed Monitor 2. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0735 630-80370 Concrete Barrier (Tenporary) 300. 000 60. 000
LF 24.000 585. 84
24.41000 84. 000 2,050. 44
0740 630-80380 Traffic Cone 200. 000 20. 000
EACH 35. 000 367.50
10. 50000 55. 000 577.50
0742 630- 80384 Tubul ar Marker MCR 02/ CO 04 243. 000 121. 500
EACH 0. 000 0. 00

23. 15000 121.500 2,812.73



CONTI D C20255- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16

PCN: 20255-BI D ESTI MATE RUN 06/ 02/ 2017
PRQIECT: ER 0061- 085 ESTI MATE NO 0003 07:21:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0745 630-80391 Channel i zi ng Devi ce (Fixed) 147. 000 30. 500
EACH 43. 000 2,618.70
60. 90000 73.500 4,476. 15
0750 630-80520 Mobi | e Pavenent Marking Zone 10. 000 1. 000
DAY 0. 000 0. 00
1, 785. 00000 1. 000 1, 785. 00
0755 630-85010 I npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
5, 596. 50000 0. 000 0. 00
0760 630-85041 Mobi | e Attenuat or 50. 000 3. 000
DAY 4. 000 2,016. 00
504. 00000 7.000 3,528. 00
0765 630-86800 Traffic Signal (Tenporary) 1. 150 0. 400
LS 0. 500 17, 850. 00
35, 700. 00000 0. 900 32,130. 00
0770 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70013 F/ A Concrete Pavenent |ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 1,908. 420
FA 2,485. 700 2,485.70
1. 00000 4,394. 120 4,394. 12
0795 700-70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 20255-BI D ESTI MATE RUN 06/ 02/ 2017
PRQJECT: ER 0061- 085 ESTI MATE NO. 0003 07:21:01

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVAY
0800 700-70019  F/A Asphalt Cement Cost Adjustnent 15, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0805 700-70023  F/ A On-The-Job Trainee 3, 840. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0810 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0815 700-70392 F/A Wetland Restoration 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 7,584,144.09$ 1,825,972.94$ 4,407,174.54
CAT NO0400  CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0820 620-00001 Field Ofice (Oass 1) 1. 000 1. 000
EACH 0. 000 0.00
25, 750. 00000 1. 000 25, 750. 00
0825 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 575. 00000 1. 000 20, 575. 00
0830 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400 CURRENT AMT  $ 48,125.00 $ 0.00% 48, 125. 00

PRQJECT TOTAL CURRENT AMI $ 7,632,269.09$% 1,825, 972.94$ 4,455,299.54



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1

ESTI MATE RUN 06/ 02/ 2017

07:21:01

CONTI D C20255- COVBO ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20871- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.5 DAYS TI VE ALLOW 185 WORK DAYS
PR SH 6 FLOOD REPAI RS PERCENT TI ME: 32.70 ORI G TI VE ALLOW 180 WORK DAYS
PRQJECT NO BR 006A- 060

SH 6 BRI DGE WORK STERLI NG EAST

NAME OF ROAD:
PRQJECT COUNTI ES: LOGAN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PERI OD ENDI NG 05/ 30/ 2017 DATE TI ME STARTED 02/27/2017
6374 S. RACINE CI ROLE DATE LET 12/ 15/ 2016 DATE WORK BEGAN 02/ 27/ 2017
DATE AWARDED 12/ 22/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 19/ 2017 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED  02/27/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 249, 744. 87 PARTI Cl PATI NG $ 33, 632. 31 $ 33, 632. 31
AWARD PRQIECT AMT: $ 8,000, 000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 2.69% TOTAL EARNI NGS 33, 632. 31 33,632.31
FUNDS AVAI LABLE: $ 1,216,112.56 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 33, 632. 31 33, 632. 31
TOTAL CLAI MB: $ 0.00 RETAI NAGE -1,008.97 -1,008. 97
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 32, 623.34 32, 623.34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 32,623. 34 32, 623.34
OTHER ADJUSTMENTS 0. 00 0.00
PAYNENT DUE $ 32, 623.34

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20871-BI D ESTI MATE RUN 06/ 02/ 2017
PRQJECT: BR 006A- 060 ESTI MATE NO 0003 07:21: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0005 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 3, 034. 000 0. 000
5% 1, 517. 000 6,113.51
4. 03000 1, 517. 000 6,113.51
0010 202- 00250 *Renoval of Pavenent MarKking 894. 000 0. 000
SF 290. 000 684. 40
2.36000 290. 000 684. 40
0015 202-00453 *Removal of Portions of Present Structure (C ass 2) 303. 000 0. 000
SY 0. 000 0. 00
187. 95000 0. 000 0. 00
0020 202- 00460 *Removal of Portions of Present Structure (C ass 3) 61. 000 0. 000
SY 0. 000 0. 00
295. 05000 0. 000 0. 00
0025 202- 00504 *Renmoval of Expansion Device 400. 000 0. 000
LF 0. 000 0. 00
103. 95000 0. 000 0. 00
0030 403-34751  *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 491. 000 0. 000
TON 0. 000 0. 00
144. 59000 0. 000 0. 00
0035 515-00120 *Wat er proof i ng (Menbr ane) 3, 034. 000 0. 000
SY 0. 000 0. 00
13. 65000 0. 000 0. 00
0040 515-00400 *Concrete Seal er 170. 000 0. 000
SY 0. 000 0. 00
8. 40000 0. 000 0. 00
0045 518- 00000 *Bri dge Conpression Joint Seal er 240. 000 0. 000
LF 0. 000 0. 00
87.15000 0. 000 0. 00
0050 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 640. 000 0. 000
LF 0. 000 0. 00
164. 85000 0. 000 0. 00
0055 601- 03040 *Concrete Class D (Bridge) 22.000 0. 000
CY 0. 000 0. 00

686. 70000 0. 000 0. 00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20871-BID ESTI MATE RUN 06/ 02/ 2017
PRQJECT: BR 006A- 060 ESTI MATE NO 0003 07:21:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0060 601- 03041 *Concrete Cass D (Bridge) (Special) 44. 000 0. 000
CY 0. 000 0. 00
732.90000 0. 000 0. 00
0065 601-51005 *Gal vani ¢ Anodes 520. 000 0. 000
EACH 0. 000 0. 00
19. 95000 0. 000 0. 00
0070 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 063. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0075 630-80370 Concrete Barrier (Tenporary) 970. 000 0. 000
LF 0. 000 0. 00
24.41000 0. 000 0. 00
0080 630-85010 I npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
5, 596. 50000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 468, 051.55 $ 6,797.91% 6, 797.91
CAT NOO301 STRUCTURES
0085 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 1, 222.000 0. 000
Sy 611. 000 2,462.33
4. 03000 611. 000 2,462. 33
0090 202- 00250 *Removal of Pavenment Marking 360. 000 0. 000
SF 0. 000 0. 00
2.36000 0. 000 0. 00
0095 202- 00453 *Renmoval of Portions of Present Structure (C ass 2) 122. 000 0. 000
SY 0. 000 0. 00
187. 95000 0. 000 0. 00
0100 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 24. 000 0. 000
SY 0. 000 0. 00
295. 05000 0. 000 0. 00
0105 202- 00504 *Renmoval of Expansion Device 240. 000 0. 000
LF 0. 000 0. 00
103. 95000 0. 000 0. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PON: 20871-BI D ESTI MATE RUN 06/ 02/ 2017
PRQIECT: BR 006A- 060 ESTI MATE NO 0003 07:21:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO301 STRUCTURES
0110 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 198. 000 0. 000
TON 0. 000 0. 00
144. 59000 0. 000 0. 00
0115 515-00120 *Wat er proof i ng (Menbr ane) 1, 222. 000 0. 000
SY 0. 000 0. 00
13. 65000 0. 000 0. 00
0120 515- 00400 *Concrete Seal er 74.000 0. 000
SY 0. 000 0. 00
8. 40000 0. 000 0. 00
0125 518-00000 *Bri dge Conpression Joint Seal er 80. 000 0. 000
LF 0. 000 0. 00
87.15000 0. 000 0. 00
0130 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 320. 000 0. 000
LF 0. 000 0. 00
164. 85000 0. 000 0. 00
0135 601- 03040 *Concrete Class D (Bridge) 13. 000 0. 000
CY 0. 000 0. 00
686. 70000 0. 000 0. 00
0140 601-03041 *Concrete Class D (Bridge) (Special) 18. 000 0. 000
CY 0. 000 0. 00
732.90000 0. 000 0. 00
0145 601-51005 *Gal vani ¢ Anodes 208. 000 0. 000
EACH 0. 000 0. 00
19. 95000 0. 000 0. 00
0150 602- 00020 *Rei nforcing Steel (Epoxy Coated) 831. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0155 630- 80370 Concrete Barrier (Tenporary) 390. 000 0. 000
LF 0. 000 0. 00
24.41000 0. 000 0. 00



CONTI D C20255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20871-BI D ESTI MATE RUN 06/ 02/ 2017
PRQJECT: BR 006A- 060 ESTI MATE NO 0003 07:21: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 STRUCTURES

0160 630-85010 I npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0.00
5, 596. 50000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 215,114.98 $ 2,462.33% 2,462.33

CAT NO0302 STRUCTURES

0165 202-00246 *Removal of Asphalt Mat (Pl aning) (Special) 3, 637. 000 0. 000
Sy 1, 819. 000 7,330.57
4. 03000 1, 819. 000 7,330.57
0170 202-00250 *Renmoval of Pavenent Marking 1, 072. 000 0. 000
SF 0. 000 0. 00
2.36000 0. 000 0. 00
0175 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 364. 000 0. 000
SY 51. 000 9, 585. 45
187. 95000 51. 000 9, 585. 45
0180 202- 00460 *Removal of Portions of Present Structure (C ass 3) 73. 000 0. 000
SY 0. 000 0. 00
295. 05000 0. 000 0. 00
0185 202- 00504 *Renmoval of Expansion Device 400. 000 0. 000
LF 40. 000 4, 158. 00
103. 95000 40. 000 4, 158. 00
0190 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 589. 000 0. 000
TON 0. 000 0. 00
144. 59000 0. 000 0. 00
0195 515-00120 *Wat er proof i ng (Menbr ane) 3, 637. 000 0. 000
SY 0. 000 0. 00
13. 65000 0. 000 0. 00
0200 515-00400 *Concrete Seal er 203. 000 0. 000
SY 0. 000 0. 00
8. 40000 0. 000 0. 00
0205 518- 00000 *Bri dge Conpression Joint Seal er 240. 000 0. 000
LF 0. 000 0. 00

87. 15000 0. 000 0.00



CONTI D C20255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20871-BID ESTI MATE RUN 06/ 02/ 2017
PRQJECT: BR 006A- 060 ESTI MATE NO 0003 07:21:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO0302 STRUCTURES
0210 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 800. 000 0. 000
LF 0. 000 0. 00
164. 85000 0. 000 0. 00
0215 601- 03040 *Concrete Class D (Bridge) 22.000 0. 000
CY 0. 000 0. 00
686. 70000 0. 000 0. 00
0220 601-03041 *Concrete Class D (Bridge) (Special) 53. 000 0. 000
cY 4. 500 3,298. 05
732.90000 4. 500 3,298.05
0225 601-51005 *Gal vani ¢ Anodes 624. 000 0. 000
EACH 0. 000 0. 00
19. 95000 0. 000 0. 00
0230 602-00020 *Rei nforcing Steel (Epoxy Coated) 2, 473. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0235 630-80370 Concrete Barrier (Tenporary) 1, 170. 000 0. 000
LF 0. 000 0. 00
24.41000 0. 000 0. 00
0240 630-85010 I npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
5, 596. 50000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 549, 375.14 $ 24,372.07 % 24,372.07
CAT NOO500 CITY OF STERLI NG
0245 608- 00000 Concrete Sidewal k 560. 000 0. 000
SY 0. 000 0. 00
30. 72000 0. 000 0. 00
CAT 0500 CURRENT AMI  $ 17,203.20 % 0.00% 0. 00
PRQJECT TOTAL CURRENT AMI $ 1,249,744.87 $ 33,632.31$  33,632.31



